

April 2016 Release Communications Plan

In the April 2016 release, the Home Affordable Modification Program® (HAMP) Reporting System, including the HAMP Reporting Tool, will receive the following enhancements:

- ▶ Streamline HAMP - Non-GSE
- ▶ ADR Edit Updates for Tier 2 Forbearance Eligibility Policy Change
- ▶ New Data Quality Edits

Timeline

End of October	Mid December	Mid/End of January	End of February	Mid/End of March	Early April
----------------	--------------	--------------------	-----------------	------------------	-------------

Key Communications Milestones

<ul style="list-style-type: none"> ▲ Data Dictionaries (Initial Version) ▲ Servicer Release Preview ▲ Compensation Matrix 	<ul style="list-style-type: none"> ▲ Beta Schema & Data File Formats ▲ Data Dictionaries Mid Version (if necessary) ▲ Updated Reason Code Description document ▲ Updated Reason Code Hierarchy 	<ul style="list-style-type: none"> ▲ Servicer Calls (Overview) ▲ Servicer Release Notes ▲ Updated Reporting Job Aids <ul style="list-style-type: none"> ➢ Reporting Trial Loan Setup ➢ Reporting Permanent Loan Setup ➢ Reporting ADR 	<ul style="list-style-type: none"> ▲ Final Schemas & Data File Formats ▲ Data Dictionaries Final Version (if necessary) ▲ Updated Reporting Job Aids <ul style="list-style-type: none"> ➢ Official Monthly Reporting ➢ Updated Official Withdrawn Guidance Job Aid 	<ul style="list-style-type: none"> ▲ Black Knight Test Site Available ▲ Servicer Training 	<ul style="list-style-type: none"> ▲ Implementation ▲ April Reporting Cycle Begins
--	--	--	--	---	--