





# April 2014 Release Communications Plan












In the April 2014 release, the Home Affordable Modification Program® (HAMP) Reporting System, including the HAMP Reporting Tool, will receive the following enhancements:

-  Servicer Incentive Changes – Non GSE modifications (SD 13-08).
-  Servicer Incentive Changes – GSE modifications.
-  Reporting Requirements Beyond 5 Year Incentive Period (SD 13-12).
-  Additional End of Compensation Life (EoCL) Anniversary Scenarios.

## Timeline

End of Jan	End of Feb- Early Mar	End of Mar	Early Mar – Early Apr	Mid Apr – Early May	End of Apr	May 1
------------	-----------------------	------------	-----------------------	---------------------	------------	-------

## Key Communications Milestones

<ul style="list-style-type: none"> <li> Servicer Release Preview</li> <li> Data Dictionaries (Initial)</li> <li> Compensation Matrix</li> </ul>	<ul style="list-style-type: none"> <li> Data Dictionaries (Mid)</li> <li> Servicer Calls (Overview)</li> </ul>	<ul style="list-style-type: none"> <li> Servicer Release Notes</li> <li> Data Dictionaries (Final)</li> </ul>	<ul style="list-style-type: none"> <li> Schemas &amp; Data File Formats (Beta &amp; Final)</li> </ul>	<ul style="list-style-type: none"> <li> Servicer Training</li> </ul>	<ul style="list-style-type: none"> <li> Implementation</li> </ul>	<ul style="list-style-type: none"> <li> May Reporting Cycle</li> </ul>
--	--	---	--	---	--	---