

February 2015 Release Communications Plan

In the February 2015 release, the Home Affordable Modification Program® (HAMP) Reporting System, including the HAMP Reporting Tool, will receive the following enhancements:

- Withdrawal of GSE HAMP and non-GSE HAMP (Tier 1 & Tier 2) loans prior to the completion of the 5 year term; Tier 2 remodification; (2MP reinstatement will follow existing functionality)
- HAFA Loan Setup Corrections
- HAFA Policy Alignment and Edit Changes

Timeline						
End of October	Early November	Mid/End of November	End of December	Early/Mid January	Mid/End of January	Early February
Key Communications Milestones						
<ul style="list-style-type: none"> ▲ Servicer Release Preview ▲ Data Dictionaries (Initial Version) ▲ Compensation Matrix 	<ul style="list-style-type: none"> ▲ Beta Schema & Data File Formats 	<ul style="list-style-type: none"> ▲ Servicer Calls (Overview) ▲ Data Dictionaries (Mid Version) ▲ Servicer Release Notes 	<ul style="list-style-type: none"> ▲ Data Dictionaries (Final Version) 	<ul style="list-style-type: none"> ▲ Final Schemas & Data File Formats 	<ul style="list-style-type: none"> ▲ Servicer Training 	<ul style="list-style-type: none"> ▲ Implementation ▲ Feb Reporting Cycle Begins