

## July 2017 Release Communication Plan

In the July 2017 release, the Home Affordable Modification Program<sup>SM</sup> (HAMP<sup>®</sup>) Reporting System will receive the following enhancements:

- Align System Reporting with Policy regarding FHA Modifications
- Improve Servicing Transfer Reporting Functionality
- Add and Modify Data Rules

| Timeline  |   |   |  |   |
|---|---|---|--|---|
| End of March  | Mid April   | End of May  | Late June  | Early July  |
| Key Communications Milestones   |   |   |  |   |
| <ul style="list-style-type: none"> <li>▲ Data Dictionaries Initial Version</li> </ul> | <ul style="list-style-type: none"> <li>▲ Servicer Release Notes</li> <li>▲ Data Dictionaries Mid Version (if needed)</li> <li>▲ Schema and Data File Formats (if needed)</li> </ul> | <ul style="list-style-type: none"> <li>▲ Data Dictionaries Final Version (if needed)</li> </ul> | <ul style="list-style-type: none"> <li>▲ Implementation</li> </ul> | <ul style="list-style-type: none"> <li>▲ July Reporting Cycle Begins</li> </ul> |